

Dawson Regional Land Use Plan - Provisional Workplan 2011-2012													
2011												2012	
Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar
Startup Phase		Information Gathering Phase											
Hiring of Senior Planner													
Commission Meeting #1													
Refine Workplan & Budget													
Establish Chair and Finance Roles													
Adopt Communication Strategy													
	Release Communiqué #1												
	Solicit Expressions of Interest												
	Support Services MOU w/YLUPC												
	TWG Meeting #1												
	Information Sharing Agreement												
		Community Forum #1- Dawson											
		Community Forum #2 - Whitehorse											
		RFP - Base Mapping											
			Commission Meeting #2 - Dawson										
			Adopt Policies and Procedures										
			Job Descriptions & Hiring Protocol										
			Contract Award - Base Mapping										
				Stakeholder Workshop #1 - Dawson									
				Stakeholder Workshop #2 - Whitehorse									
				Commission Field Trip #1 - Dawson									
					Review of Available Literature and Planning Data on Identified Values								
					Prepare Issues and Interests Report								
					Advertise Staff Positions in Dawson								
						Commission Meeting #3- Whitehorse							
						Draft Issues and Interests Report							
						Conduct Interviews for Dawson staff							
						Mid-Year Budget & Workplan Review							
							Open Dawson Planning Office						
							Hire Dawson Staff						
							Release Issues & Interests Report						
							Stakeholder Workshop #3 - Dawson						
							Stakeholder Workshop #4 - Whitehorse						
								CommissionMeeting #4 - Dawson					
								Budget & Workplan Revision					
									Prepare Resource Assessment Report				
									Prepare 2012/13 Budget & Workplan				
										Commission Meeting #5 - Whitehorse			
											Refine Budget and Worplan		
													Release Resource Assement Report